The Alaskan Way Viaduct

& Seawall Replacement Project

Shorter Construction Plan
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STAGE ONE STAGE TWO STAGE THREE STAGE FOUR STAGE FIVE

Construction Activities

Tunnels - 30 months Tunnels — 42 mos. Tunnels - 12 mos 7 yrs
* Relocate utilities — + Remove existing viaduct * Restore Alaskan Way and
occurs periodically throughout all construction stages complete landscaping &

Complete SR 99 from S. Hanford to King Jighting
« Improve soils for the west side of the Stadium Area Interchange

Complete SODO Ramps « Complete relocating utilities

Relocate tail track to east of SR 99

Build tunnel along the central waterfront

Construct temporary over-water bridge between Pier 48 and
Colman Dock

Rebuild Seoul from S. Jackson to Broad

Replace the viaduct from Pine to the Battery Street Tunnel

Relocate ferry holding

Complete Battery Street Tunnel improvements

Begin seawall construction from S. Jackson to Pike

Complete construction of north end improvements

Relocate Seattle Fire Station

Build retaining wall from Stewart to Blanchard

Construction Roadway Closures, Restrictions, and Detours

Tunnels — 30 months Tunnels - 42 mos. Tunnels - 12 mos 7 yrs
« Traffic remains on SR 99 + SR 99 closed from S. Spokane to Denny + SR 99 completed and open

to traffi
« Alaskan Way reduced to 1 lane in each direction - SR 99 north of Denny is reduced to 3 lanes total © tratic

« Alaskan Way periodically
reduced to 1 lane in each
+ Remove Waterfront Streetcar and track direction

+ Remove parking under viaduct + Alaskan Way restricted to local access
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